COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2018

ESTI MATE SUMVARY 11: 32: 50
CONTI D: C20915R ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20915R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 135.0 DAYS TIME ALLOW 9/18/2018 FI XED COVPLETI ON DAl
SH 133 MCCLURE PASS TO REDSTONE PERCENT TIME: 118.42 ORI G TIME ALLOWN 9/18/2018 FI XED COVPLETI ON DAT
PRQJECT NO. STR133A- 045
SH 133 MCCLURE PASS TO REDSTONE
NAME OF ROAD:
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 09/ 2018 DATE TI ME STARTED 05/28/2018
2273 RI VER ROAD DATE LET 01/ 18/ 2018 DATE WORK BEGAN 05/ 28/ 2018
DATE AWARDED 01/ 25/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/07/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 28/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,551, 017.84 PARTI Cl PATI NG $  2,254,268.82 $ 444, 402. 00
AWARD PRQIECT AMT: $ 2,508, 762.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 88. 37% TOTAL EARNI NGS 2,254, 268. 82 444, 402. 00
FUNDS AVAI LABLE: $ 296, 749. 02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 254, 268. 82 444, 402. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,631.44 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,216, 637. 38 444, 402. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,216, 637. 38 444, 402. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 444, 402. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 01130

0015

202-01140

0020

202- 01300

0025

203- 01140

0030

203- 01500

0035

203- 01582

0040

203- 01594

0045

203- 01597

0050

203- 01620

0055 203-02330

C20915R

20915R-BI D
STR133A- 045

| TEM
DESCRI PTI ON

Renoval of Delineator
Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of End Anchorage
Rol I'i ng
Bl adi ng
Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Sweepi ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

25. 000

EACH
15. 00000
12, 036. 500

LF
3. 50000
1, 060. 000
LF

9. 00000
48. 000

EACH
190. 00000
13. 000

HOUR
100. 00000
24.000

HOUR
125. 00000
11. 000

HOUR
100. 00000
30. 000

HOUR
85. 00000
0. 000

HOUR
360. 00000
1. 000

HOUR
125. 00000
80. 000

HOUR

40. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
25. 000
25. 000

10, 343. 750
1,462

11, 805

000
750

. 000
. 000
. 000

37.000
9. 000
46. 000

13. 000
0. 000
13. 000

24.000
0. 000
24.000

11. 000
0. 000
11. 000

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

79. 000
0. 000
79. 000
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375.

5,117

3,240

1,710

00

00

00

.00

.00

.00

.00

.00

.00

.00

11:32: 50

AMOUNT

375.

41, 320

9, 540

8,740

1, 300

3, 000

1,100

2,550

125.

3,160

00

13

00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0060 208-00035

0065

208- 00103

0070

304- 06000

0075

403- 00720

0080

403- 09500

0085

405- 00100

0090

409- 01010

0095

411- 03352

0100

411-10216

0105

411-90010

0110 606-00301

C20915R
20915R-BI D
STR133A- 045
| TEM
DESCRI PTI ON
ROADWAY

Aggr egat e Bag

Renoval

and Di sposal

of Sedi ment (Labor)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

Heating and Remi xi ng Treat nent

Cover Coat Material

(Type 1)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Enul sified Asphalt (CRS-2P)

Asphal t Rejuvenating Agent

Guardrail Type 3 (6-3 Post Spacing) (31 IN M)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
20. 00000
30. 000
HOUR
40. 00000
1, 200. 000
TON
44. 00000
395. 060
TON
230. 00000
989. 400
TON
150. 00000
107, 995. 000
%
6. 00000
1, 799. 000
TON
50. 00000
55. 500
TON
475. 00000
65, 122. 000
GAL
1. 50000
5, 897. 000
GAL
2. 75000
12, 036. 500
LF

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

1,180. 350
0. 000
1,180. 350

167. 900
227.160
395. 060

989. 400
0. 000
989. 400

107, 995. 000
0. 000
107, 995. 000

0. 000
1,527.490
1,527.490

55.500
0. 000
55. 500

0. 000
57, 938. 000
57, 938. 000

5, 897. 000
0. 000
5, 897. 000

10, 343. 750
1, 687.500
12, 031. 250
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2,000

52, 246

76,374

86, 907

40, 500

00

.00

.00

80

.00

.00

50

.00

00

.00

00

11:32: 50

AMOUNT

2,000

51, 935

90, 863

148, 410

647,970

76, 374

26, 362

86, 907

16, 216

288, 750

00

.00

40

80

00

00

50

50

00

75

00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20915R-BI D ESTI MATE RUN 10/ 09/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO. 0004 11: 32: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00716 Guardrail Type 7 (Style CA) (Special) 310. 000 310. 000
LF 0. 000 0. 00
155. 00000 310. 000 48, 050. 00
0120 606-01370 Transition Type 3G (31 IN. MGS) 10. 000 0. 000
EACH 8. 000 29, 680. 00
3, 710. 00000 8. 000 29, 680. 00
0125 606-01385  Transition Type 3J (31 IN. MGS) 1. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
0130 606-01390 End Anchorage Type 3K (31 IN. M) 1. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1.000 1, 900. 00
0135 606-02003 End Anchorage (Nonflared) (31 IN. M3S) 10. 000 6. 000
EACH 4.000 15, 200. 00
3, 800. 00000 10. 000 38, 000. 00
0140 606-02005 End Anchorage (Flared) (31 IN MGS) 43. 000 33. 000
EACH 10. 000 35, 000. 00
3, 500. 00000 43.000 150, 500. 00
0145 612-00001  Delineator (Type I) 287. 000 0. 000
EACH 287. 000 8,323.00
29. 00000 287.000 8,323. 00
0150 612-00002 Delineator (Type II) 20. 000 0. 000
EACH 20. 000 620. 00
31. 00000 20. 000 620. 00
0155 612-00003  Delineator (Type III) 54. 000 0. 000
EACH 46. 000 1,472.00
32. 00000 46. 000 1,472.00
0160 626- 00000 Mobi I i zati on 1. 000 0. 606
LS 0. 000 0. 00
355, 500. 00000 0. 606 215, 433. 00
0165 626-01103 Public Information Services (Tier II1l) 1. 000 0. 800
LS 0. 200 1, 200. 00

6, 000. 00000 1. 000 6, 000. 00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20915R-BI D ESTI MATE RUN 10/ 09/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO. 0004 11: 32: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00008 Modi fied Epoxy Pavenment Marking 820. 000 0. 000
GAL 814. 000 61, 864. 00
76. 00000 814. 000 61, 864. 00
0175 627-00011 Pavement Marking Paint (Waterborne) 669. 000 669. 000
GAL 0. 000 0. 00
28. 00000 669. 000 18, 732. 00
0180 630-00000  Flagging 1, 500. 000 854. 000
HOUR 363. 500 10, 905. 00
30. 00000 1, 217. 500 36, 525. 00
0185 630- 00001 Pilot Car Operation 150. 000 76. 000
HOUR 44.500 2,447.50
55. 00000 120. 500 6,627.50
0190 630-00007 Traffic Control Inspection 57.000 48. 000
DAY 8. 000 3, 200. 00
400. 00000 56. 000 22,400. 00
0195 630-00012 Traffic Control Managenent 63. 000 41. 000
DAY 16. 000 17, 600. 00
1, 100. 00000 57. 000 62, 700. 00
0200 630-80341  Construction Traffic Sign (Panel Size A) 25. 000 11. 000
EACH 8. 800 387. 20
44.00000 19. 800 871. 20
0205 630-80342  Construction Traffic Sign (Panel Size B) 46. 000 23. 000
EACH 18. 400 1, 012. 00
55. 00000 41. 400 2,277.00
0210 630-80344  Construction Traffic Sign (Special) 32. 000 16. 000
SF 12.800 256. 00
20. 00000 28. 800 576. 00
0215 630-80359 Portabl e Message Sign Panel 194. 000 146. 000
DAY 48. 000 4,320.00
90. 00000 194. 000 17, 460. 00
0220 630-80360  Drum Channel i zi ng Device 25. 000 12.500
EACH 10. 000 220. 00

22.00000 22.500 495. 00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20915R-BI D ESTI MATE RUN 10/ 09/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO. 0004 11: 32: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80363  Drum Channel i zing Device (Wth Light) (Flashing) 15. 000 4.500
EACH 3. 600 162. 00
45. 00000 8. 100 364. 50
0230 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 5. 000 1.000
EACH 0. 800 36. 00
45. 00000 1. 800 81. 00
0235 630- 80380 Traffic Cone 200. 000 87. 500
EACH 70. 000 70. 00
1. 00000 157. 500 157. 50
0240 630-80440 Portabl e Runble Strips (Tenporary) 8. 000 4.000
EACH 3. 200 2,400. 00
750. 00000 7.200 5, 400. 00
0245 630-85041 Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0.00
300. 00000 0. 000 0. 00
0250 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnment 13, 414. 980 13, 414. 980
FA 0. 000 0. 00
1. 00000 13, 414. 980 13, 414. 98
0265 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,597.710 2,597.710
FA 0. 000 0.00
1. 00000 2,597.710 2,597.71
0270 700-70023 F/ A On- The-Job Trai nee 442.000 0. 000
FA 57.000 57.00
1. 00000 57. 000 57.00
0275 700- 70025 F/' A Quality Incentive Paynment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20915R-BI D ESTI MATE RUN 10/ 09/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO. 0004 11: 32: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70034 F/ A Advertisement (Public Info) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 900-00024  Added Item (Ton)/ Price Reduction for AC (PG 58-28) -55.500 -55. 500
TON 0. 000 0. 00
16. 39000 -55.500 -909. 65
0310 900- 00005 Added Item (Day)/ Tenp Striping Standby Tine 4. 000 4. 000
DAY 0. 000 0. 00
500. 00000 4.000 2,000. 00

CAT 0200 CURRENT AMI $ 2,510,717.84 % 468,702.00 % 2, 262, 568. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00012 Field Laboratory (C ass 2) 1. 000 0. 500
EACH -0.500 -12, 000. 00
24,000. 00000 0. 000 0. 00
0300 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0315 620-00045 Li qui dat ed Danages 3. 000 0. 000
DAY -3.000 -12,300. 00
4,100. 00000 -3.000 -12, 300. 00

CAT 0400 CURRENT AMI  $ 40, 300.00 $ -24,300.00% -8, 300. 00

PRQJECT TOTAL CURRENT AMI $ 2,551,017.84$  444,402.00$ 2, 254, 268. 82



